" CITY COUNCIL AGENDA ITEM COVER MEMO

Agenda Item Number:

Meeting Type: Reqular Meeting Date: Mar 10, 2016
Action Requested By: _Engineering Agenda Type: Resolution
Subject Matter:

Modification No. 1 to Agreement with Land Design Solutions, inc.

Exact Wording for the Agenda:

Resolution authorizing the Mayor to execute Modification No. 1 to the agreement between the City of
Huntsville and Land Design Solutions, Inc. for Jefferson Street Streetscape Improvements, Project No. 65-15-
SP04.

14-841

Note: If amendment, Please state title and number of the original

Item to be considered for: Action Unanimous Consent Required: No

Briefly state why the action is required; why it is recommended; what council action will provide, allow and
accomplish and; any other information that might be helpful.

This modification will facilitate a change to modify the design scope that will add multiple phases of
construction to coordinate with adjacent developments schedule for a total modification amount of
$19,736.00. New end date: August 31, 2016. Account No. 3080-71-00000-521000-PR7507XX

Associated Cost:_$19,736.00 Budgeted Item:

MAYOR RECOMMENDS OR CONCURS:

QW)\x(/Del:mrtment Head: W J);]]v/l e"-’“—:\l Date: kf/ 3 / lé
\ :
S




ROUTING SLIP

CONTRACTS AND AGREEMENTS

Originating Department: Engineering Council Meeting Date: 3/10/2016
Department Contact: Lynn Majors Phone # 256-427-5201

Contract or Agreement: Modification No. 1

Document Name: Land Design - Jefferson Street Streetscape Mod 1 Project No. 65-15-SP04

City Obligation Amount: $19,736.00
Total Project Budget: $317, 295.00

Uncommitted Account Balance: 0
Account Number: 3080-71-00000-521000-PR7507XX

Procurement Agreements

rV Not Applicable Not Applicable

Grant-Funded Agreements

Not Applicable Grant Name:
Department Signature . Date

1) Originating

~
KA
2) Legal

3) Finance k/{/w 3 L/'/C

4) Originating

5) Copy Distribution

a. Mayor's office
(1 copies)

b. Clerk-Treasurer

(Original & 2 copies) o '-:_h.__

Revised 04/15/2011



RESOLUTION NO. 16-

BE IT RESOLVED by the City Council of the City of
Huntsville, Alabama, that the Mayor be, and is hereby authorized,
in Huntsville, Alabama, on behalf of the City of Huntsville, a
municipal corporation in the State of Alabama to execute
Modification No. 1 to the Agreement between the City of
Huntsville and Land Design Solutions, Inc., adopted and approved
on the 23rd day of October, 2016, by the City Council of the City
of Huntsville, Alabama by Resolution No. 14-841, as attached
hereto.

BE IT FURTHER RESOLVED that the total contract amount be
and hereby is modified from TWO HUNDRED NINETY-SEVEN THOUSAND
FIVE HUNDRED SIXTY AND NO/100 DOLLARS ($297,560.00) to THREE
HUNDRED SEVENTEEN THOUSAND TWO HUNDRED NINETY-FIVE AND NO/100
DOLLARS ($317,295.00), including this Modification No. 1, an
increase of NINETEEN THOUSAND SEVEN HUNDRED THIRTY-SIX AND NO/100
DOLLARS ($19,736.00. New end date: August 31, 2016. Agreement
is substantially in words and figures similar to that document
attached hereto and identified as "Modification No. 1 to
Agreement between City of Huntsville and Land Design Solutions,
Inc., for Jefferson Street Streetscape Improvements, Project
No.65-15-SP04, as adopted by Resolution No.14-841 of October
23,2014,consisting of a total of three pages plus three
(3)additional pages consisting of Attachment “A”, and the date of
March 10, 2016 appearing on the margin of the first page,
together with the signature of the President or President Pro Tem
of the City Council, and an executed copy of said document being
permanently kept on file in the Office of the City Clerk of the
City of Huntsville, Alabama.

ADOPTED this the 10th day of March , 2016.

President or President Pro Tem
of the City Council of the
City of Huntsville, Alabama

APPROVED this the 10th day of March , 2016.

Mayor of the City of Huntsville,
Alabama



STATE OF ALABAMA ) Modification No. 1 to Agreement between
the City of Huntsville and Land Design

COUNTY OF MADISON ) Solutions, Inc. for Jefferson Street Streetscape
Improvements, Project No. 65-15-SP04, as
adopted by Resolution No. 14-841 of
October 23, 2014.

THIS IS MODIFICATION NO. 1 TO AN AGREEMENT entered in on the
23rd day of October, 2014, in the amount of TWO HUNDRED NINETY-SEVEN
THOUSAND FIVE HUNDRED SIXTY AND NO/100 DOLLARS (297,560.00). The
original Agreement is hereby amended by Modification No. 1 dated March 10, 2016, in
the amount of NINETEEN THOUSAND SEVEN HUNDRED THIRTY-SIX AND
NO/100 DOLLARS ($19,736.00) for a revised contract amount of THREE HUNDRED
SEVENTEEN THOUSAND TWO HUNDRED NINETY-FIVE AND NO/100
DOLLARS ($317,295.00), by and between the City of Huntsville, Alabama, a municipal
corporation in the State of Alabama (Owner) and LAND DESIGN SOLUTIONS, INC,,
(CONSULTANT).

WITNESSETH

WHEREAS, the firm identified as the CONSULTANT to the Agreement dated
October 23, 2014, has proposed a Change to the Original Agreement identified as
Attachment "A" to this modification to modify the scope and to add multiple phases of
construction for Jefferson Street Streetscape project.

WHEREAS, the Owner desires that the contract drawings be altered to be
consistent with Attachment "A" hereto.

NOW THEREFORE, in consideration of the mutual covenants set forth herein,
the Owner and the ENGINEER agree to the following modifications to the agreement:

1. Land Design Solutions, Inc. will provide for landscape architectural
services at a lump sum total contract amount of NINETEEN THOUSAND
SEVEN HUNDRED THIRTY-SIX AND NO/100 DOLLARS
($19,736.00). There are an additional 300 calendar days added to contract
completion. New end date: August 31, 2016.

President or President Pro Tem of the City
Council of the City of Huntsville, Alabama
Date: March 10, 2016




1. Item #1 shall be performed in accordance with the original agreement
dated October 23, 2014 and approved by the City Council by Resolution
No. 14-841, and as described in the letter from Mike Donnelly to Kathy
Martin, dated February 24, 2016 shown as Attachment “A”.

2. The terms of this contract modification and the execution thereof is not in
any way to be viewed as a waiver on the part of the Owner of any of its
rights pursuant to the Contract.

3. All other terms and conditions remain unchanged.

IN WITNESS WHEREOF, the parties have entered their hands and seals and
attest to the same with the signature of the Mayor being the official act of the said
municipality in accordance with his duly constituted authority.

THE CITY OF HUNTSVILLE, ALABAMA,
a municipal corporation

By:
Tommy Battle
Its Mayor
ATTEST:
Kenneth Benion
City Clerk-Treasurer

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Tommy Battle and Kenneth Benion, whose names as Mayor and City Clerk-
Treasurer of the City of Huntsville, a municipal corporation, are signed to the foregoing
instrument, and who are known to me, acknowledged before me on this day that, being
informed of the contents of the instrument, they, in their capacity as such officers,
executed the same with full authority for and as the act of said corporation on the day the
same bears day.

GIVEN under my hand and official seal this the day of 2016.

Notary Public
My Commission Expires:



CONSULTANT: LAND DESIGN
SOLUTIONS, INC.

By:

ATTEST:

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Mike Donnelly, as President, is signed to the foregoing instrument, and who
is known to me, acknowledged before me on this day that, being informed of the contents
of the instrument, he, in his capacity as such officer, executed the same with full authority
for and as the act of said Corporation on the day the same bears day.

GIVEN under my hand and official seal this the day of 2016.

Notary Public
My Commission Expires:



Att A - Pg 1 of 3 - 03/10/16

Land Design Solutions, Inc.
6996 LINDA STREET
HUNTSVILLE, AL 35811

JJ Email: mike.donnelly@mchsi.com
W Voice: 256.714.1470

ountain Circle
untsville, AL 35801

/<V\V RE: Revision #2 of Proposal — Modification #1,
Jefferson Street Streetscape Improvements.
Project No: 65-15-SP04
Dear Kathy,

The City of Huntsville has decided to divide the Jefferson Streetscape Project into three bid
packages. We understand this is for budget limitations and to promote streetscape projects of a
kind and character that might have broader bidder participation. Land Design Solutions (LDS)
has been requested to provide the additional services to create these separate bid packages to our
scope of work. Also, additional work has been encountered in meetings, coordinating and
providing special drawings for the construction / placement / lighting of Art Pieces in the Phase
two plans. Geo Solutions has performed additional work (invoices attached) during Phase I of
project, related to the parking lot and reimbursement for their services is requested. Furthermore,
a time modification is also required with the above services for a projected finish date of Phase
III Plans for August 31, 2016.

Land Design Solutions and sub-consultants shall perform the above work for:

LDS £, ettt $18,980.00
Sub-consultants fees (GE0) .......evueueuiinieiiniiiiiiie ettt e e eee e verereens $720.00
5% Administration fee............cuiiiiiiiiniiiii i $36.00
Plan Reproduction..........cc.eueeeiiiiiiiiii e $2.618.00
Total lump sum fee.......cc.oeiiniiiiiiiii e, $19,736.00

Please note, Skipper Consulting requires a modification to their sub-contract (attached), no
change in fee. Smith Engineering has done a thorough analysis of charges to date, and
anticipated additional work through Phase III, and is ok with current contract fee.

Cordiglly,

A
Mike Donnelly, ASLA
Attachments.
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Att A - Pg 2 of 3 - 03/10/16

Land Design Solutions, Inc.
6996 LINDA STREET
HUNTSVILLE, AL 35811

Email: mike.donnelly@mchsi.com
Voice: 256.714.1470

February 24, 2016

Ms. Kathy Martin, P.E.

City Engineer

Engineering Department

City of Huntsville

308 Fountain Circle

Huntsville, AL 35801
RE: Revised Supporting Documentation
For Proposal — Modification #1,
Jefferson Street Streetscape Improvements.
Project No: 65-15-SP04

Dear Kathy,

As requested, following is a detailed breakdown for the above referenced additional work. Please
note, reimbursement for Geo Solutions additional services invoices from Phase I are included in
this breakdown. Geo’s invoices where excluded from January 22, 2016 proposal letter.

PHASE 1

Geo Solutions additional services in Phase 1:
Invoice # 19986 attached $250.00.

Invoice #20597 attached $470.00.

Subtotal Geo Solutions additional services: $720.00.
5% Administration fee: $36.00.

PHASE 11

Art related additional services in Phase 11:

Time through 1-21-16

Landscape Architect 16 hours @ $110.00 / hr. = $1,760.00.
Cad Draftsman 35 hours @ $60.00 / hr. = $2,100.00.

Projected time 1-22-16 through 4-1-16
Landscape Architect 8 hours @ $110.00 / hr. = $880.00.
Cad Draftsman 16 hours @ $60.00 / hr. = $960.00.

Subtotal Art related additional services: $5.700.00.
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Att A - Pg 3 of 3 - 03/10/16

PHASE 11T

Plan Changes & Modifications additional services for additional Phase ITI Bid Package:
Cover Sheet & Misc. sheet changes

Landscape Architect 24 hours @ $110.00 / hr. = $2,640.00.

Cad Draftsman 48 hours @ $60.00 / hr. = $2,880.00.

30%, 60% & 90% plan set changes per comments
Landscape Architect 12 hours @ $110.00 / hr. = $1,320.00.
Cad Draftsman 24 hours @ $60.00 / hr. = $1,440.00.

Cost Estimate

Landscape Architect 4 hours @ $110.00 / hr. = $440.00.
Cad Draftsman 32 hours @ $60.00 / hr. = $1,920.00.

Meetings
Landscape Architect 24 hours @ $110.00 / hr. = $2,640.00.

Subtotal plan changes & modifications for Phase III additional services: $13,280.00

Total Modification #1 fee........ $19.736.00.

Cordjally,
Ml <
1 I

Mike Donnelly, ASLA
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